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TES IV MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 489
W.A. Name: Sauget Sites DocRev
EPA Primary Contact: Dave Favero

REGION: V
RCRA: ___ CERCLA: _ X

- Report Period: August 1987

Firm: ICAIR
% Project Technically Complete: <5%

EPA Regional Conlact: Chris Liszewski
Contractor Project Manager: ‘
1. PROGRESS MADE THIS REPORT PERIOD.

This Work Assignment was réceived on August 27. Scope and schedule of the
assignment were discusscd with the Primary Contact on August 28.

2. DELIVERABLES.

Deliverablc Duc Date Rate Delivered
Site Presentation Package TBD
Project Pian TBD
Draft Groundwater Site Report V TBD
Final Groundwater Site Report TBD

3. OUTSTANDING ISSUES/RESOLUTIONS.

None.

4. PROJECTED ACTIVITY NEXT PERIOD.
During September the Work Plan will be submitted. The receipt of background data
is anticipated the first week in September and work on the presentation package will
then begin.

S. SUBCONTRACTING.

ICAIR, Life Systems has been subcontracted to perform this document review.
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WORK ASSIGNMENT SUMMARY OF COST

JACOBS ENGINEERING GROUP
251 SOUTH LAKE AVENUE
PASADENA, CA 91101

MONTH OF
AUGUST '87

MAJOR COST ELEMENTS:
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11.
12.

13.
4.

15.

16.
17.

18.

JACOBS DIRECT LABOR
SUBCONTRACTORS DIRECT LABOR
DIRECT MATERIALS & SUPPLIES
TRAVEL

COMMUN | CAT | ON

CONSULTANTS

SUBCONTRACTS

EQUIPMENT

TOTAL DIRECT COSTS

. OVERHEAD

A. JACOBS (027.50%* OF ITEM 1)
B. SUBCONTRACTORS

TOTAL COST, EXCLUSIVE OF GEA
G &§ A EXPENSE
A. JACOBS (Obk.12%% OF ITEM 1+10A)
B. SUBCONTRACTORS

TOTAL COST
JACOBS FEE
SUBCONTRACTORS FEE

TOTAL AMOUNT CLAIMED
AMOUNT PREVIOUSLY REIMBURSED

CURRENT AMOUNT CLAIMED

*PROVISIDONAL RATE

¥

EPA REGION 05 WA 489

s/S 1D. #
SITE NAME
FUND ING

ESTIMATED COST
BASE FEE

TOTAL

CURRENT AMT.
CLAIMED

- - - - —— -

THE DATA CONTAINED IN THIS MONTHLY PROGRESS REPORT HAS BEEN
SUBMITTED IN CONFIDENCE AND CONTAINS SENSITIVE INFORMATION AND
SHOULD NOT BE DISCLOSED TO OUTSIDE PARTIES

K3
It,SAUGET
CERCLA

$12,776.00
156.00

- - - —— - -

$12,932.00

CUMULATIVE
AMT. CLAIMED




WORK ASSIGNMENT FINANCIAL STATUS SUMMARY REPORT
TES - CONTRACT NO.: 68-01-7351
PERIOD ENDING 8/31/87

W.A.: 489 EPA REGION: 05 PRIMARY CONTACT: D.FAVERO
: REGIONAL CONTACT: C.LISZEWSKI
PERIOD OF PERFORMANCE: 8/31/87 % OF BUDGET UTILIZED: .00
ACTUAL COSTS BASE PERIOD OPTION PERIOD

CURRENT CUMULATIVE ESTIMATED AT BUDGET AT ESTIMATED AT BUDGET AT

PERIOD TO DATE COMPLETION COMPLETION COMPLETION COMPLETION
PROFESSIONAL HOURS .00 .00 .00 .00 .00 .00
PROFESSIONAL DOLLARS .00 .00 .00 .00 .00 .00
SUPPORT HOURS .00 .00 .00 .00 .00 .00
SUPPORT DOLLARS .00 .00 .00 .00 .00 .00
EQUI PMENT .00 .00 .00 .00 .00 .00
TRAVEL .00 .00 .00 .00 .00 .00
opC s .00 .00 .00 .00 .00 .00
SUBPOOL .00 .00 .00 .00 .00 .00
CONSULTANTS , .00 .00 .00 .00 .00 .00
OVERHEAD/INDIRECT COSTS .00 .00 .00 .00 .00 .00
SUBCONTRACTORS FEE .00 .00 .00 .00 .00 .00
JACOBS FEE .00 .00 .00 .00 .00 .00
TOTAL W.A. COSTS & FEES .00 .00 12,932.00 12,932.00 .00 .00
OUTSTANDING COSTS .00
COSTS AND FEES OUTSTANDING .00

THE DATA CONTAINED IN THIS MONTHLY PROGRESS REPORT HAS BEEN
SUBMITTED IN CONFIDENCE AND CONTAINS SENSITIVE INFORMATION AND
SHOULD NOT BE DISCLOSED TO OUTSIDE PARTIES



Work Assigmment Verification Form
Tes (2) _ (3) (8) Other

—

Work Assignment No.

Region y
Frogram: RCRA or CERCLA

Each Work Assignment Manager should review the monthly financial and progress"
report before verifying costs and return directly to the Regional Tes Contact

by the first of each month.

Sufficient Progress has been made by the contractor to support

payment for work performed during the month of .

Contractor must provide additional cost justification to

enable verification of costs on this work assigrment.

Costs listed below should be withheld since they cannot be

verified.

Caments/Explanation:

DNTE “thrk Assigment Hanager Siammture



